




PRO-ENERGY

Promoting Energy Efficiency in Public Buildings of the Balkan Mediterranean Territory


Snapshots of the 4th Project Meeting, held on July 27, 2021 via zoom



Time-schedule up to project end – based on prolonga (1/3)

	Deliverable	Responsible
1	5 th Progress Report (period: from 01/07/2021 up to 31/12/2021)	PBs
2	Verification of Expenditures (period: from 01/07/2021 up to 31/12/2021)	PBs
3	3 rd Joint Progress Report (period: from 01/07/2021 up to 31/12/2021)	LB
4	6 th Progress Report (period: from 01/01/2022 up to 30/06/2022)	PBs
5	Verification of Expenditures (period: from 01/07/2021 up to 31/12/2021)	PBs
6	3 rd Joint Progress Report (period: from 01/07/2021 up to 31/12/2021)	LB
7	5 th Project Meeting	LB-PBs
8	6 th (Final) Project Meeting	LB-PBs


4th Project Meeting (July 27, 2021)



Time-schedule up to project end (3/3)


	Deliverable	Responsible
20	Open-source Joint ICT Platform guiding energy consumers behaviour to energy saving actions	LB-PBs
21	Joint Cost-Benefit Analysis Modeler (open to all) supporting decision-making for retrofits, renovations etc.	LB-PBs
22	Energy Performance Contracts through open-tendering procedures to finance energy upgrades from cost reductions & contribute in this way to increased energy savings & increased energy efficiency	LB-PBs
23	Follow-up plan for the sustainability of project results	LB-PBs
24	Participation in EUSEW 2021	LB-PBs

4th Project Meeting (July 27, 2021)



REGION OF EPIRUS
REGIONAL UNIT OF THESPRTIA

Time-schedule up to project end-based on prolongati (2/3)



	Deliverable	Responsible
11	2 nd eNewsletter	LB-PB2
12	3 rd eNewsletter	LB-PB2
13	4 th (Final) eNewsletter	LB-PB2
14	Bilingual Joint Strategy Brochures (1500GR-EN, 500BG-EN, 500AL-EN)	LB-PB2
15	Bilingual Joint Platform Brochures (1500GR-EN, 500BG-EN, 500AL-EN)	LB-PB2
16	Local Events	PBs
17	Local Intermediate Conferences	LB-PBs
18	Final Project Conference	LB-PBs
19	PRO-ENERGY roadmap for replicability of project results	LB-PBs

30/09/2021

30/1/2022

15/02/2022

4th Project Meeting (July 27, 2021)