



pro-energy-project.eu

PROJECT

PRO-ENERGY - PROMOTING ENERGY EFFICIENCY IN PUBLIC BUILDINGS OF THE BALKAN MEDITERRANEAN TERRITORY

| | |
|-------------------------|--|
| Work Package: | 1. Project Management and Coordination |
| Activity: | 1.3 Progress Reports |
| Activity Leader: | Development Agency of Evia |
| Deliverable: | 1.2.2 Progress Reports - Π1.2.5. 5η και τελική περιοδική αναφορά Αναπτυξιακής Ευβοίας ΑΕ (για την περίοδο από 01.06.21 έως 01.11.2022) |

| | | | |
|-----------------------------|----------------------------|--------------|------------|
| Version: | 1.0 | Date: | 25/10/2022 |
| Type: | Report | | |
| Availability: | Confidential | | |
| Responsible Partner: | Development Agency of Evia | | |
| Editor: | TREK Development S.A. | | |

Interreg 
Balkan-Mediterranean
PRO-ENERGY



DISCLAIMER:

This publication has been produced with the financial assistance of the European Union under the Interreg Balkan-Mediterranean 2014-2020. The contents of this document are the sole responsibility of the Development Agency of Evia, and can under no circumstances be regarded as reflecting the position of the European Union or of the Programme's management structures.

CONTENTS

IDENTIFICATION SHEET 4

1. Introduction 6

2. Other activities 7

IDENTIFICATION SHEET

| | |
|---------------------------|---|
| Project Ref. No. | BMP1/2.2/2052/2019 |
| Project Acronym | PRO-ENERGY |
| Project Full Title | ‘Promoting Energy Efficiency in Public Buildings of the Balkan Mediterranean territory’ |

| | |
|---|--|
| Security (distribution level) | Confidential |
| Date of delivery | 25/10/2022 |
| Deliverable number | 1.2.2 Progress Reports - Π1.2.5. 5η και τελική περιοδική αναφορά Αναπτυξιακής Ευβοίας ΑΕ (για την περίοδο από 01.06.21 έως 01.11.2022) |
| Type | Report |
| Status & version | Draft 1.0 |
| Number of pages | 7 |
| ACTIVITY contributing to the deliverable | 1.3 Progress Reports |
| Responsible partner | Development Agency of Evia |
| Editor | TREK Development S.A. |

1. Introduction

PRO-ENERGY is a transnational cooperation project, co-financed by the Cooperation Programme “Interreg V-B Balkan Mediterranean 2014-2020”, under Priority Axis 2, Specific Objective 2.2 Sustainable Territories. The project aims at promoting Energy Efficiency in public buildings in the Balkan Mediterranean territory and to create a practical framework of modelling and implementing energy investments interventions, through specific ICT monitoring and control systems, as well as through energy performance contracting (EPC). The specific objective of PRO-ENERGY is to reduce by more than 20% the energy spending in public buildings of the participating entities in one year after the implementation of pilot actions.

Based on the above, Work Package 1 (WP 1) “Project Management and Coordination” aims to support the Development Agency of Evia in monitoring and implementation of the physical and financial progress of the project in terms of the programmed activities and actions, as well as the administrative, financial and technical management of the project, through the preparation of appropriate progress reports according to the specifications, guides and tools of the Program Interreg V-B Balkan Mediterranean 2014-2020.

Specifically, action 1.3 “Management and Coordination” includes the support in the drafting of reports, in the financial control of the project and in certification of expenses during audits.

This deliverable is the final Project Progress Report (Π1.2.5) that covers the period between 01/07/2022 until 01/11/2022. The number of the Progress Report has changed due to the prolongations that the project had, so the current progress report is actually the 7th and final one. During this period there was no verification of expenditures on behalf of the Development Agency of Evia. The Development Agency of Evia has verified almost all expenses carried out by now during the previous reporting periods.

The paid-out expenditure for the aforementioned reporting period will be declared after the conduction of the present report, as Project Partners are allowed to carry out expenditures by the 1st of November 2022, the end of the project’s duration.

2. Other activities

During this reporting period, the Development Agency of Evia has managed to implement several activities of the project. Concerning the horizontal WPs (WP1 & WP2), a project meeting has taken place during September in order for the partners to discuss about the last steps and activities to be completed by the end of the project. Also, the remaining dissemination events were organised for the communication of the project's results. The Final Conference of the project has taken place in Igoumenitsa on September and the Development Agency of Evia participated.

Also, the Development Agency of Evia contributed to the social media pages and communication channels of the project by creating many posts and communicating the project's activities completed during this reporting period. The 4th Newsletter of the project was created and communicated to all interested groups and stakeholders. Furthermore, the smart meters have been configured with the ICT platform, during this reporting period.

As this reporting period was the last months of the project, the next steps to be completed is the verification of all expenses and the Final report in which the Development Agency of Evia will contribute.