



REGION OF EPIRUS
REGIONAL UNIT OF THESPROTIA



PRO-ENERGY
Promoting Energy Efficiency in Public Buildings
of the Balkan Mediterranean Territory
4th Project Meeting

Date: July 27, 2021

Time: 11:00 am – 13:30 pm (Greek time)

Organiser: Region of Epirus – Regional Unit of Thesprotia

Link: <https://zoom.us/j/99157080877?pwd=MnFBcmFWMUxLb0E5RG90dkd0VXdpdz09>

Meeting ID: 991 5708 0877

Passcode: 444084

AGENDA

Time	Item
11:00 – 11:15	Welcome <i>Mr. Thomas Logothetis (Region of Epirus – Regional Unit of Thesprotia)</i> <i>Mrs. Melina Lazaropoulou (TREK Development SA)</i>
11:15 – 12:15	WP 1 – Project Management & Coordination <ul style="list-style-type: none">• Physical and economic progress• Verification of expenditures – Progress reporting• Partnership• Project Prolongation – Budget Modifications• Time-schedule <i>WP 1 Leader: Region of Epirus – Regional Unit of Thesprotia</i> <i>All partners</i>
12:15 – 12:30	Break



REGION OF EPIRUS
REGIONAL UNIT OF THESPROTIA



Time	Item
12:30 – 12:45	WP 2 – Project Communication & Dissemination <ul style="list-style-type: none">• Project events <i>WP 2 Leader: Development Agency of Evia</i> <i>All partners</i>
12:45 – 13:00	WP 4 – Capacity Building for Energy Managers <ul style="list-style-type: none">• Progress of work (Training seminars – Training evaluation) <i>WP 4 Leader: Dept. of Electrical and Mechanical Services</i> <i>All partners</i>
13:00 – 13:15	WP 5 – Pilot Actions & Sustainability <ul style="list-style-type: none">• Preparatory activities (Functional and technical specifications of the joint ICT platform) – updates <i>WP 5 Leader: Region of Epirus – Regional Unit of Thesprotia</i> <i>All partners</i>
13:15 – 13:30	Questions & Answers Wrap-up End of meeting